


BASEMENT







HD28  
.M414  
no. 1685-  
85



IMPACT OF SCHEDULE ESTIMATION ON  
SOFTWARE PROJECT BEHAVIOR,

Tarek K. Abdel-Hamid

Stuart E. Madnick

June 1985

CISR WP #127  
Sloan WP #1685-85

Center for Information Systems Research

Massachusetts Institute of Technology  
Sloan School of Management  
77 Massachusetts Avenue  
Cambridge, Massachusetts, 02139



IMPACT OF SCHEDULE ESTIMATION ON  
SOFTWARE PROJECT BEHAVIOR

Tarek K. Abdel-Hamid

Stuart E. Madnick


June 1985

CISR WP #127

Sloan WP #1685-85

© T.K. Abdel-Hamid, S.E. Madnick 1985

Center for Information Systems Research  
Sloan School of Management  
Massachusetts Institute of Technology





# IMPACT OF SCHEDULE ESTIMATION ON SOFTWARE PROJECT BEHAVIOR

## Abstract

Schedule estimation of software development projects has historically been, and continues to be, a major difficulty associated with the management of software development. Research efforts attempting to develop "better" estimation tools need to address two important issues: first, whether a more accurate estimation tool is necessarily a better tool, and secondly, how to adequately measure the accuracy of a (new) estimation method.

Our objective in this paper is to address these two issues. An extensive series of industry interviews and literature study culminated in the development of a system dynamics model of software development project management. The model served as a laboratory vehicle for conducting simulation experiments on the impact of schedule estimation on software project behavior. The study produced two interesting results: first, that a different estimate "creates" a different project. The important implication that follows from this is that (new) software estimation tools cannot be adequately judged on the basis of how accurately they can estimate historical projects. Secondly, that a more accurate estimate is not necessarily a "better" estimate.

## Introduction:

Schedule estimation of software development projects has historically been, and continues to be, a major difficulty associated with the management of software development [(Pooch and Gehring, 1980), (Yourdon, 1982), and (Zmud, 1980)]. Farquhar (1970) articulated the significance of the problem:

Unable to estimate accurately, the manager can know with certainty neither what resources to commit to an effort nor, in retrospect, how well these resources were used. The lack of a firm foundation for these two judgements can reduce programming management to a random process in that positive control is next to impossible. This situation often results in the budget overruns and schedule slippages that are all too common ...

---

Acknowledgement: This research effort was supported in part by a research grant from NASA (Grant No. NAGW-448).

Over the last decade, a number of quantitative software estimation models have been proposed. They range from highly theoretical ones, such as Putman's model (1978), to empirical ones, such as the Walston and Felix model (1977), and Boehm's COCOMO model (Boehm, 1981). An empirical model uses data from previous projects to evaluate the current project and derives the basic formulae from analysis of the particular data base available. A theoretical model, on the other hand, uses formulae based upon global assumptions, such as the rate at which people solve problems, the number of problems available for solutions at a given point in time, etc.

Still, software cost and schedule estimation continues to be a major difficulty associated with the management of software development (Yourdon, 1982). "Even today, almost no model can estimate the true cost of software with any degree of accuracy" (Mohanty, 1981).

Ongoing research efforts, both in academia and in industry, racing to develop "better" software estimation tools are premised on two "intuitive" assumptions: First, that a more accurate estimation tool is a "better" tool, and secondly, that the accuracy of a (new) estimation model can be adequately measured on the basis of how close the model is in matching historical project results. Our objective in this paper is to refute these two "intuitive" premises.

### Different Estimations "Create" Different Projects:

In this section we are concerned about the impact of alternative schedule estimations rather than the methodology used to arrive at the estimate. In later sections we will give actual examples of methodologies used. For now, the reader is merely asked to assume that two different methods "A" and "B" exist (a simplistic method "A" could be "man-days needed = number of pages of specifications X 10 man-days per page" and a simplistic method "B" could be "man-days needed = number of words in specifications X 0.1 man-days per word").

Consider the following scenario: A 64,000 Delivered Source Instructions (DSI) software project which had been estimated at its initiation, using an estimation method "A," to be 2,359 man-days, ends up actually consuming, at its completion, 3,795 man-days. The project's specifications (e.g., its size, complexity, etc.) are then fed into another estimation method "B" (e.g., that is being considered by management for future adoption in place of method "A") and its results compared to the project's actual performance. And let us assume that method "B" produces a 5,900 man-day estimate. If we define "% of relative absolute error" in estimating man-days (MD) as,

$$\% \text{ Error} = 100 * \text{ABS}[\text{MD}_{\text{ACT}} - \text{MD}_{\text{EST}}] / \text{MD}_{\text{ACT}}$$

Then, for estimation method "A,"

$$\begin{aligned} \% \text{ Error}_A &= 100 * \text{ABS}[3,795 - 2,359] / 3,795 \\ &= 38\% \end{aligned}$$

And for method "B,"

$$\begin{aligned} \% \text{ Error}_B &= 100 * \text{ABS}[3,795 - 5,900] / 3,795 \\ &= 55\% \end{aligned}$$

Question: Can one conclude from this that estimation method "B" would have provided a less accurate estimate of the project's man-days, had it been used instead of method "A"?

The answer is NO. And the reason why we cannot make such a conclusion is that we cannot, and should not, assume, that had the project been initiated with B's 5,900 man-day estimate, instead of A's 2,359 man-day estimate, that it would have still ended up actually consuming exactly 3,795 man-days. In fact the project could end-up consuming much more or much less than 3,795 man-days. And before such a determination can be made, no "accurate" assessment of the relative accuracy of the two methods can be made.

The point we are trying to make is this: a different estimate creates a different project.

This phenomenon is somewhat analogous to the "General Heisenberg" principle in experimentation. The principle is stated as follows: "When experimenting with the system about which we are trying to obtain knowledge, we create a new system" (Koolhass, 1982). Koolhass gives a fine example of this: "A man who inquires through the door of the bedroom where his friend is sick, How are you? whereupon his friend replied fine, and the effort kills him."


In an analogous manner, by imposing different estimates on a software project we would, in a real sense, be creating different projects. In the next section we will explain how.

#### Feedback Impact of Project Estimates:

Research findings clearly indicate that the decisions that people make in project situations, and the actions they choose to take are significantly influenced by the pressures and perceptions produced by the project's schedule [(Hart, 1982), (Shooman, 1983), and (Brooks, 1978)]. Such schedule influences are depicted in the causal loop diagram of Figure 1 [from (Abdel-Hamid, 1984)].

Schedules have a direct influence on the hiring and firing decisions throughout the life of a software project. In TRW's COCOMO model (Boehm, 1981), for example, the project's staff size is simply determined by dividing the man-days estimate (MD) by the development time estimate (TDEV). Thus, for example, a tight time schedule (i.e., a low TDEV value) means a larger workforce. Also, scheduling can dramatically change the manpower loading throughout the life of a project. For example, the workforce level in some environments shoots upwards towards the end of a late project when there are strict constraints on the extent to which the project's schedule is allowed to slip (Abdel-Hamid, 1984).

Through its effects on the workforce level, a project's schedule also affects productivity. This happens because a higher workforce level, for example, means more communication and training overhead, which in turn affects productivity negatively (Brooks, 1978).



Feedback Impact of Schedule Estimates

Figure 1

As shown in Figure 1, productivity is also influenced by the presence of any man-day shortages. For example, if the project is perceived to be behind schedule i.e., when the total effort still needed to complete the project is perceived to be greater than the total effort actually remaining in the project's budget, software developers tend to work harder i.e., allocate more man-hours to the project, in an attempt to compensate for the perceived shortage and to bring the project back on schedule. Such man-day shortages are, obviously, more prone to occur when the project is initially underestimated. Conversely, if project management initially over-estimates the project, man-day "excesses" could arise, and as a result the project would be perceived to be ahead of schedule i.e., the total man-days remaining in the project's budget would exceed what the project members perceive is needed to complete the project. When such a situation occurs, "Parkinson's Law indicates that people will use the extra time for ... personal activities, catching up on the mail, etc." (Boehm, 1981). Which, of course, means that they become less productive.

Having identified how software project estimation can influence project behavior, are we now in a position to return back to the scenario presented earlier, and answer the still unanswered question, namely, whether estimation method "A" is truly more accurate than method "B"?

Identifying the feedback relationships through which project estimation influences project behavior is one thing, and discerning the dynamic implications of such interactions on the total system is another. Paraphrasing Richardson and Pugh (1981),

The behavior of systems of interconnected feedback loops often confounds intuition and analysis, even though the dynamic implications of isolated loops may be reasonably obvious.

One option that might be suggested, is to conduct a controlled experiment, whereby the 64,000 DSI software project is conducted twice under exactly the same conditions, except that in one case it would be initiated with a 2,359 man-day estimate (i.e., on the basis of method "A"), and in the second case a 5,900 man-day estimate would be used (i.e., on the basis of method "B"). While theoretically possible, such an option is usually infeasible from a practical point of view because of its high cost, both in terms of money and time.

Simulation experimentation provides a more attractive alternative. In addition to permitting less-costly and less-time-consuming experimentation, simulation makes "perfectly" controlled experiments possible (Forrester, 1961).

#### A Systems Dynamics Computer Model of Software Project Management

The research findings reported in this paper are based on a doctoral thesis research effort, at MIT's Sloan School of Management, to study the dynamics of software development (Abdel-Hamid, 1984). A major outcome of the research was an extensive series of industry interviews and literature study culminating in the development of a system dynamics simulation model of




software development project management. The model served several research objectives, one of which was to serve as a laboratory vehicle for conducting experimentation in the area of software estimation, the topic of this paper. Our objective in this section is to provide an overview of the model. A full description of the model and of the validation experiments performed on it are provided in (Abdel-Hamid, 1984).

Figure 2 is an overview of the model's four subsystems, namely: (1) The Human Resource Management Subsystem; (2) The Software Production Subsystem; (3) The Controlling Subsystem; and (4) The Planning Subsystem. The figure also illustrates the interrelatedness of the four subsystems.

The Human Resource Management Subsystem captures the hiring, training, assimilation, and transfer of the project's human resource. Such actions are not carried out in vacuum, but, as Figure 2 suggests, they affect and are affected by the other subsystems. For example, the project's "hiring rate" is a function of the "workforce needed" to complete the project on a planned completion date.

Similarly, the "workforce available," has direct bearing on the allocation of manpower among the different software production activities in the Software Production Subsystem.

The four primary software production activities are development, quality assurance, rework, and testing. The development activity comprises both the



OVERVIEW OF SOFTWARE DEVELOPMENT PROJECT MANAGEMENT MODEL

Figure 2

design and coding of the software. As the software is developed, it is also reviewed, e.g., using structured-walkthroughs, to detect any design/coding errors. Errors detected through such quality assurance activities are then reworked. Not all errors get detected and reworked, however, some "escape" detection until the end of development, e.g., until the testing phase.

As progress is made, it is reported. A comparison of where the project is versus where it should be (according to plan) is a control-type activity captured within the Controlling Subsystem. Once an assessment of the project's status is made (using available information), it becomes an important input to the planning function.

In the Planning Subsystem, initial project estimates are made to start the project, and then those estimates are revised, when necessary, throughout the project's life. For example, to handle a project that is perceived to be behind schedule, plans can be revised to (among other things) hire more people, extend the schedule, or do a little of both.

#### A Simulation Experiment on Software Estimation Accuracy:

The scenario for our simulation experiment is based on a real-life software development environment in one organization, a major mini-computer manufacturer, which was involved in this research effort. In the particular organization, project managers were rewarded on how close their project

estimates were to their actual project results. The estimation procedure that they informally used was as follows:

1. Use Basic COCOMO to estimate the number of man-days (MD). That is, use

$$MD = 2.4 * 19 * (KDSI)^{1.05} \text{ man-days}$$

Where, KDSI is the perceived project size.

2. Multiply this estimate by a safety factor. The safety factor ranged from 25% to 50%.
3. Use the new value of man-days (MD') to calculate the development time (TDEV), using COCOMO. That is, use

$$TDEV = 47.5 * (MD'/19)^{0.38} \text{ days}$$

Notice that the primary input to COCOMO is the perceived, not the real, size of the project in KDSI, since at the beginning of development (when the estimates are made) the real size of the project is often not known (Boehm, 1981).

It is important to note, before we proceed with our experiment, that this "Safety Factor Philosophy" is not, in any way, unique to this one organization. For example, in a study of the software cost estimation process at the Electronics Systems Division of the Air Force Systems Command, Devenny (1976) found that most program managers budget additional funds for software as a "management reserve." He also found that these management reserves ranged in size (as a percentage of the estimated software cost) from 5% to 50% with a mean of 18%. And as was the case in the organization we studied, the policy was an informal one: "... frequently the reserve was created by the program office with funds not placed on any particular contract. Most of the respondents indicated that the reserve was not identified as such to prevent its loss during a budget cut" (Devenny, 1976).

To test the efficacy of various Safety Factor policies, we ran a number of simulations on a prototype software project which we will call project EXAMPLE. Project EXAMPLE's actual size is 64,000 DSI. However, at its initiation, it was incorrectly perceived as being 42.88 KDSI in size (i.e., 33% smaller than 64 KDSI). This incorrectly perceived project size (of 42.88 KDSI) was then the input used in COCOMO's estimation equations. The Basic COCOMO estimate for man-days (without any safety factor) was:

$$MD = 2.4 * 19 * (42.88)^{1.05} = 2,359 \text{ man-days}$$

We can see that this estimate corresponds to the method "A" estimate presumed at the beginning of this paper.

We experimented with Safety Factor values ranging from 0 (the base run) to 100%. For example, for a Safety Factor of 50%, the following estimates would be used:

1. Calculate MD' from MD

$$\begin{aligned} MD' &= MD * (1 + \text{Safety-Factor}/100) \\ &= MD * 1.5 = 3,538.5 \text{ man-days} \end{aligned}$$

2. Calculate TDEV


$$TDEV = 47.5 * (MD'/19)^{0.38} = 346 \text{ days}$$

The results of these simulations are exhibited in Figures 3 through 6.

In Figure 3, the "% of the relative error" in estimating man-days is plotted against different values of the Safety Factor. Notice that the "Safety Factor Policy" seems to be working. The larger the Safety Factor the smaller the estimation error. In particular, in the 25-50% range (which is what was used in the organization) the estimation error drops from being approximately 40% in the base run, to values in the upper twenties. In fact, Figure 3 suggests that by using a Safety Factor in the 25-50% range, the project managers might not be going far enough, since a 100% Safety Factor, for example, would drop the estimation error down to a "more rewarding" 12%.

The rational, or the justification, for using a Safety Factor (as also observed in our interviews with software development managers) is based on the following set of assumptions:

1. Past experiences indicate a strong bias on the part of software developers to underestimate the scope of a software project [(Devenny, 1976) and (DeMarco, 1982)].
2. "(One) might think that a bias would be the easiest kind of estimating problem to rectify, since it involves an error that is always in the same direction ... (But biases) are, almost by definition, invisible ... the same psychological mechanism (e.g., optimism of software developers), that creates the bias works to conceal it" (DeMarco, 1982).



Percent Error


Figure 3

3. To rectify this bias on the part of software developers (e.g., system analysts and designers), project management uses a Safety Factor. When the project manager "... adds a contingency factor (25%? 50% 100%) he is, in effect, saying that: 'much more is going to happen that I don't know about, so I'll estimate the rest as a percentage of that which I do know something about'" (Pietrasanta, 1968).

In other words, the assumption is that the Safety Factor is simply a mechanism to bring the initial man-days estimate closer to the project's true size in man-days ... as shown in Figure 4.


Notice that such an assumption cannot be contested solely on the basis of Figure 3 which provides only part of the story. A more complete picture is provided by Figure 5, where the model was used to calculate the actual man-days that were consumed by the project EXAMPLE, when different Safety Factors were applied to its initial estimate. The assumption of Figure 4 is obviously invalidated. As higher Safety Factors are used, leading to more and more generous initial man-day allocations, the actual amount of man-days consumed, does not remain at some inherently-defined value. For example, in the base run, project EXAMPLE would be initiated with a man-day estimate of 2,359 man-days and would end up consuming 3,795 man-days. When a Safety Factor of 50% is used, i.e., leading to a 3,538 man-day initial estimate, EXAMPLE ends up consuming, not 3,795 man-days, but 5,080 man-days. To reiterate a point made earlier:





Comparison of Assumed Actual Man-Days with Estimated Man-Days

Figure 4




Comparison of Actual Man-Days with Estimated Man-Days

Figure 5

A different estimate creates a different project.

The reason this happens, is that the project's initial estimates create (as was explained earlier) pressures and perceptions that affect how people behave on the project. In particular, an overestimate of the project's man-days can lead to a larger buildup of the project's workforce, leading to higher communication and training overheads, which in turn affect productivity negatively. In addition, when a project is overestimated, it often leads to an expansion of the project members' slack time activities (e.g., non-project communication, personal activities, etc.), leading to further reductions in productivity (Boehm, 1981).

Figure 6 is a plot of "Gross Productivity," which is defined as the project size in DSI (i.e., 64,000 DSI) divided by the actual number of man-days expended, for the different Safety Factor situations. Gross Productivity drops from a value of 16.8 DSI/Man-Day in the base run, to as low as 12 DSI/Man-Day when a 100% Safety Factor is used. Notice that the drop in productivity is initially significant, and then levels off for higher Safety Factors. The reason for this is that when the Safety Factor increases from 0 (i.e., in the base run) to a relatively small value (e.g., 25%) most of the man-day excesses that result (and which in this case would be moderate) would be absorbed by the employees in the form of less overworking (e.g., less days in which employees work longer-than-usual hours ) and/or more slack time. Remember, in the base case (no safety factor used), backlogs are experienced as project EXAMPLE consumes more man-days (3,795) than was budgeted (2,359). When a small Safety Factor is used, though, project EXAMPLE's backlogs will decrease, leading to less overwork durations. As the Safety Factor is



Gross Productivity

Figure 6

increased further, man-day excesses, rather than backlog reductions will result. When these excesses are "reasonable" they tend to be largely absorbed in the form of reasonably expanded slack activities (Boehm, 1981). Which, of course, means that the project team becomes less productive. However, there is a limit on how much "fat" employees would be willing, or allowed, to absorb. Beyond these limits, man-day excesses would be translated (not into less productivity, but) into cuts in the project's workforce, its schedule, or both (Abdel-Hamid, 1984). Thus, as the Safety Factor increases to larger and larger values, losses in productivity due to the expansion of the slack time activities decreases, leading to lower and lower drops in Gross Productivity.

#### Revisit Method "A" and Method "B" Comparison:

We are now in a position to answer the question posited at the beginning of this discussion. The situation concerned the 64,000 DSI project, which is in fact our own project EXAMPLE, and a comparison of two estimation methods. Method "A" produces a 2,359 man-day estimate. It is, in other words, the estimate used in the base run. Since project EXAMPLE ended up actually consuming 3,795 man-days, the % of relative absolute error in estimating man-days is 38%. We then questioned whether another estimation method "B," which produces a 5,900 man-day estimate for project EXAMPLE (i.e., an estimate that is 55% higher than EXAMPLE's man-day expenditures of 3,795), would have provided a less accurate estimate of the project's man-days, had it been used instead of method A.

Notice that method "B's" estimate of 5,900 man-days is exactly 150% higher than "A's" 2,359 estimate i.e., method "B" is equivalent to a "Safety Factor Policy " in which the Safety Factor is set to 150%. To check the behavior of project EXAMPLE had it been estimated using Method "B," we re-ran the model with a man-days estimate (MD) equal to 5,900. The results of the run, together with those of the base case are tabulated below:

	<u>Method "B"</u>	<u>Method "A" (Base Run)</u>
MD <sub>EST</sub>	5,900	2,359
MD <sub>ACT</sub>	5,412	3,795
% Error	9%	38%

The results are quite interesting. Whereas method "A" had a 38% error, method "B" with only a 9% error turns out to be, in fact, a more accurate estimator. However, the improved accuracy of using method "B" is attained at a high cost. The project turns out consuming 43% man-days more!

In terms of the mini-computer manufacturer we studied for this experiment, the message is clear. The "Safety Factor Policy" does achieve its intended objective, namely, producing relatively more accurate estimates. However, the organization is paying dearly for this. As Figure 5 indicates, a Safety Factor in the 25-50% range results in a 15-35% increase in the project's cost in terms of man-days. Taking an extreme case, if a development manager was required to complete the project within 10% of estimate, method "B" would be a very appropriate approach for that manager. But, this would not be a good economical approach for the company (since costs would be 43% higher than method "A").

## Conclusion:

To conclude this paper, we restate the two basic insights we gained:

1. A different estimate creates a different project. The important implication that follows from this is that both the project manager as well as the student of software estimation should reject the notion that a software estimation tool can be adequately judged on the basis of how accurately it can estimate historical projects.
2. A more accurate estimate is not necessarily a better estimate. An estimation method should not be judged only on how accurate it is, but in addition it should be judged on how costly the projects it "creates" are.

## References

1. Abdel-Hamid, T. K. "The Dynamics of Software Development Project Management: An Integrative System Dynamics Perspective." Unpublished Ph.D. dissertation, Sloan School of Management, MIT, Cambridge, MA 1984.
2. Boehm, B.W. Software Engineering Economics. Englewood Cliffs, N.J.: Prentice-Hall, Inc., 1981.
3. Brooks, F.P. The Mythical Man-Month. Reading, MA: Addison-Wesley Publishing Co., 1978.
4. Devenny, T.J. "An Exploration Study of Software Cost Estimating at the Electronics Systems Division." NTIS, U.S. Department of Commerce, (July, 1976).
5. Farquhar, J. A. A Preliminary Inquiry into the Software Estimation Process. Technical Report, AD F12 052, Defense Documentation Center, Alexandria, Va., (August, 1970).

6. Forrester, J.W. Industrial Dynamics. Cambridge, MA: The MIT Press, 1961.
7. Hart, J.J. "The Effectiveness of Design and Code Walkthroughs." The 6th International Computer Software and Applications Conference (COMPSAC), (Nov., 1982).
8. Koolhass, Z. Organization Dissonance and Change. New York: John Wiley & Sons, Inc., 1982.
9. McKeen, J.D. "An Empirical Investigation of the Process and Product of Application Systems Development." Unpublished Ph.D. dissertation, University of Minnesota, 1981.
10. Mohanthy, S.N. "Software Cost Estimation: Present and Future." Software-Practice and Experience, Vol, 11, (1981), 103-121.
11. Oliver, "Estimating the Cost of Software." Computer Programming Management. Edited by J. Hannan. Pennsauken, N.J.: Auerbach Publishers, Inc., 1982.
12. Pietrasanta, A.M. "Managing the Economics of Computer Programming." Proceedings of the ACM National Conference, 1968.
13. Pooch, U.W. and Gehring, P.F. Jr. "Toward a Management Philosophy for Software Development." Advances in Computer Programming Management. Philadelphia, PA: Heyden & Sons, Inc., 1980.
14. Putnam, L.H. "A General Empirical Solution to the Marco Software Sizing and Estimating Problem." IEEE Transactions on Software Engineering, July 1978.
15. Richardson, G.P. and Pugh, G. L. III. Introduction to System Dynamics Modeling with Dynamo. Cambridge, MA: The MIT Press, 1981.
16. Shooman, M.L. Software Engineering - Design Reliability and Management. New York: McGraw-Hill, Inc., 1983.
17. Walston, C. E. and Felix, C.P. "Method of Programming Measurement and Estimation." IBM Systems Journal, Vol. 16., No. 1., 1977.
18. Yourdon, E. Managing the System Life Cycle: A Software Development Methodology Overview. New York: Yourdon, Inc., 1982.
19. Zmud, R. W. "Management of Large Software Development Efforts." MIS Quarterly, Vol 4, No. 2 (June, 1980).



MIT LIBRARIES



3 9080 003 065 775





# Date BASEMENT

553

MAR 4 1991

MAY 19 1992

FEB 24 1993

MAR 9 1994



